Team Meeting Log

Team Name	Meeting Log #3	Date: 8/8/2020	Duration: 2h
Team Members	Name	Contribution	Signature
	Cory Stanford	Deliverable 5 and 3	*Cory Stanford*
	Maksad Annamuradov	Deliverable 6 and 8	*(signature)*
	Sean Terry	Deliverable 1 and 7	*Sean Terry*
	Zhiming Zhu	Deliverable 2 and 4	Zhiming Zhu
Topics Discussed		• Decide who will take which deliverables • Estimated time it will take to finish M-3 • How to make the UVUSim user friendly • Ideas for Configuration Control Board	
Obstacles Encountered		• Confusion about Deliverable 3 • Adding load and save features • Multi process (feasibility study)	
Finished Items		• Meeting log • Del 1 • Del 7 • Del 8 • Del 3	
Unfinished Items		• Del 2 • Del 4 • Del 5 • Del 6	

Notes	•