Team Meeting Log

Team Name	Meeting Log #	Date	Duration	
Group 3	2	03/08/2020	N/A	
Team	Name	Contribution	Signature	
Members	Cory Stanford	Deliverable 4 - BasicML	Cory Stanford	
(* group	Makasad	Deliverable 3	- 1	
leader)	Annamuradov	Deliverable 5 – Backlog/Sprint	etuil-	
	Sean Terry *	Deliverable 1	Sean Terry	
		Deliverable 5 - Meeting Log	Sein , esay	
	Zhiming Zhu	Deliverable 4 - C#	Zhiming Zhu	
Topics Discussed		Whether or not to port to C#		
		Divvyed up the 5 deliverables		
		Followed the 5 steps for the FR process		
		Github update		
Obstacles Fin	numtorod	Cian Out and		
Obstacles Encountered		Sign Operations		
		BasicML Instructions		
		1000 Memory print out issue		
Finished Items		Justification for Discarding Prototype		
rillistied itellis		All 7 Functional Requirement Documents		
		All 7 Functional Requirement Documents		
Unfinished Items		Backlog		
		Class Diagram		

Notes	All members contributed to Deliverable 2 in the proper 5
	step process.